

## Project Schedule

Main Tasks	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
<b>Amendment to the Zoning Ordinance</b> Review Ordinance and Identify needed updates Write and Recommend Improvements		█		█									
<b>Basic Guidelines For Ecological / Site Development</b> Best Practice Research Working Meetings w/ Development Community Write Guidelines			█			█		█			█		
<b>Community Outreach and Work Sessions</b> PC Workshops <b>Public Meetings</b> Meetings w/ Development Community on Guidelines PC Public Hearing Presentation of PC's Draft to Mayor and Council	20-Sep		8-Nov			7-Feb			1-May				
					10-Jan		7-Mar			5-Jun			
								3-Apr	1-May	5-Jun			
												7-Aug	