



City of Cambridge Press Release

Contact: Office of the City Manager
City of Cambridge
410 Academy Street
Cambridge, Maryland 21613
TCarroll@ChooseCambridge.com

For Immediate Release

City of Cambridge Announces Tentative Road Paving and Resurfacing Schedule for April

Cambridge, MD (April 5, 2024). With Spring now in full swing, road work can resume and the City is pleased to announce a tentative schedule for road resurfacing in April.

This year, the annual paving project will be completed by the David A. Bramble Company which won this work through a competitive bid last year. This company already completed a portion of the City's paving project last year, most notably having paved Chesapeake Drive and Pine Street before the first of the year.

The schedule for paving is tentative and is subject to change from factors such as rain and temperature, or unexpected subbase road problems discovered through the milling process.

The Mayor and Commissioners of Cambridge budgeted \$950,000 for road resurfacing in the current fiscal year. The City Engineer estimates Cambridge needs to invest about \$500,000 annually to maintain existing roads, a figure which has simply not been available in recent years. The Engineering Department maintains a list of streets in need of resurfacing, with the worst streets receiving the highest priority.

Road resurfacing is part of a broader slate of public improvements the City of Cambridge is working on presently. Other improvements including replacing failing sewers on Water Street and Hambrooks, improving sidewalks on Poplar and Race, piloting four way stop signs at several downtown intersections, launching a residential

sidewalk replacement program this spring, and replacing the Trenton Avenue Pumping Station for our sanitary sewerage system.

Should you have any questions or concerns, feel free to email City Manager Tom Carroll at TCarroll@ChooseCambridge.com.

Tentative Paving Schedule (updated April 10, 2024)

| Street Segment | Milling & Prep | Paving |
|--|----------------------------------|----------------------------------|
| Peachblossom Ave. (Cedar St. to Washington St.) | Thursday April 11 th | Monday April 15 th |
| Moreland Ave. (Cedar St. to Virginia Ave.) | Thursday April 11 th | Monday April 15 th |
| Perimore St. (Cedar St. to Virginia Ave.) | Friday April 12 th | Monday April 15 th |
| Brohawn Ave. (Front St. to Lake St.) | Friday April 12 th | Monday April 15 th |
| Meteor Ave. (Crusader Rd to AutoZone) | Monday April 15 th | Tuesday April 16 th |
| Maryland Ave. (Dorchester Ave. 350' toward Route 50) | Monday April 15 th | Tuesday April 16 th |
| Hayward St. (Henry St. to LeCompte St.) | Monday April 15 th | Tuesday April 16 th |
| Mill St. (Travers St. to Church St.) | Tuesday April 16 th | Wednesday April 17 th |
| School St. (West End Ave. to Oakley St.) | Tuesday April 16 th | Wednesday April 17 th |
| Willis St. (Locust St. to Travers St.) | Tuesday April 16 th | Wednesday April 17 th |
| Locust St. (West End Ave. to Oakley St.) | Tuesday April 16 th | Wednesday April 17 th |
| Talbot Ave. (School St. to Tubman St.) | Wednesday April 17 th | Thursday April 18 th |
| Leonard's Ln. (Glasgow St. to Park Ln.) | Wednesday April 17 th | Thursday April 18 th |
| Glasgow St. (Linden Ave. to High St.) | Thursday April 18 th | Friday April 19 th |
| High St. (Mace's Ln. to Miles Ave.) | Friday April 19 th | Monday April 22 nd |
| Rainbow Ave. (Bayly Rd. to Goldsborough Ave.) | Friday April 19 th | Monday April 22 nd |
| Central Rd. (Bucktown Rd. to End) | Friday April 19 th | Monday April 22 nd |